

MUNICIPALITY OF MONROEVILLE
ALLEGHENY COUNTY, PENNSYLVANIA

RESOLUTON NO. 00-01

A RESOLUTION OF THE MUNICIPALITY OF MONROEVILLE
AUTHOIRZNG THE PROPER OFFICIALS TO ENTER INTO CHANGE
ORDERS FOR PARKS REHABILITATION PHASE I PROJECT IN THE
AMOUNT OF \$16,841.50

WHEREAS, the Municipality of Monroeville entered into contract #00-02-PK for
Park Playground Rehabilitation and #00-03-PK for Site Rehabilitation in the amount of
\$161,300 and \$510,600 respectively for Rehabilitation of Evergreen, Hawkeye, Overlook
Parks and Heritage Park Courts; and

WHEREAS, the project architect has determined the certain deletions and
additions to the scope of the work due to field conditions are in the best interest of the
municipality for the long term quality of the project; and


WHEREAS, a report by the project architect, attached hereto as Exhibit A,
summarizes the credits and recommended additional work; and


WHEREAS, the total funding required over the base contracts is \$16,841.50.

NOW, THEREFORE, BE IT RESOLVED that the property officials are
authorized to enter into change orders pursuant to the architects report not to exceed
\$16,841.50.

ATTEST:

MUNICIPALITY OF MONROEVILLE


Marshall W. Bond
Municipal Manager


Abe J. Comunale
Mayor

ENTERED INTO LEGAL BOOK: January 19, 2001

**Municipality of Monroeville
Park Rehabilitation Phase One
Summary of Additional Work:**

Credits:

General:
\$3,200.00 Change Chain Link Fence Gauge from 6 ga. to 9 ga.

Hawkeye Park:
\$700.00 Chain Link Fence at First Base Side to Remain
\$300.00 Delete Yard Drain at Tennis Court
\$2,080.00 Delete Bituminous Path at Parking Lot
\$787.50 Delete 525 l.f. Petrotac at Courts

Overlook Park:
\$600.00 Delete Man Hole at Grass Volleyball Court

Evergreen Park:
\$800.00 Reduce Fill by Parking Lot Layout Revision

\$8,467.50 Total Credits

Additional Work Requested (By Municipality of Monroeville):

Hawkeye Park

- \$381.00 254 l.f. Additional Crack Repair at Courts
- \$2,275.00 Remove Sand/Replace with Wood Safety Surface
at Tire Swing Area
- \$1,250.00 Replace Rotted Timber Edging at Play Areas

Overlook Park

- \$5,380.00 Increase Deck Hockey Court by 175 s.y.
16'x 35' Scratch Coat to Level Deck Hockey Court
- \$1,440.00 48 l.f. Additional Concrete Curbing at Lower Play Area

Evergreen Park

- \$216.00 108 l.f. Petrotac/Asphalt filler at Courts
- \$1,337.50 Additional Asphalt Paving at Court Entrance
- \$421.50 281 l.f. Additional Crack Repair

Heritage Park

- \$188.00 94 l.f. Petrotac/Asphalt Filler
- \$900.00 Mill (4) Tennis Post Footings

\$13,789.00 Total Additional Work

Authorized Change Orders (By Municipality of Monroeville):

Hawkeye Park:

\$3,600.00 Provide Petrofac Over Entire Court Area (Change Order #1)

Items to Consider (By Council):

Overlook Park

\$1,500.00 Provide Advan-Edge (Supplied by the Municipality) Underdrain System above Court Area

\$1,620.00 54 l.f. Additional Concrete Curbing at Upper Play Area

Evergreen Park

\$3,300.00 Provide Additional 330 l.f. of 4" Perforated Pipe to Existing Inlet

Hawkeye Park

\$1,500.00 Provide Advan-Edge (Supplied by the Municipality) Underdrain System above Court Area

\$7,920.00 Total Items to Consider

Summary:

\$13,789.00 Additional Work

\$3,600.00 Change Orders (To Date)

\$7,920.00 Items to Consider

-\$8,467.50 Credits

\$16,841.50 Funding Required over Base Bid