

MUNICIPALITY OF MONROEVILLE  
ALLEGHENY COUNTY, PENNSYLVANIA

RESOLUTION NO. 01-73

A RESOLUTION OF THE MUNICIPALITY OF MONROEVILLE, ALLEGHENY COUNTY, PENNSYLVANIA AUTHORIZING A CHANGE ORDER TO DAVID G. CASPER, INC. IN THE AMOUNT OF \$12,030 FOR THE INSTALLATION OF BOTH A SIX INCH STONE BASE FOR THE PLAYGROUND AND AN EIGHT INCH STONE BASE FOR THE PARKING LOT AT MAPLE VISTA PARK

WHEREAS, a stone base is necessary for proper construction under asphalt improvements; and

WHEREAS, the municipality has received competitive quotations from the contractors on the job as well as considered it own forces and suppliers; and

WHEREAS, the proposal of David G. Casper, Inc. in the amount of \$12,030 has been reviewed by the project architect and determined to be the lowest cost proposal.


NOW, THEREFORE, BE IT RESOLVED that the proper officials of the Municipality of Monroeville are authorized to enter into a change order to the original contract sum for David G. Casper, Inc. in the amount of \$12,030 for stone base on the trails and parking lot at Maple Vista Park.

ATTEST:

MUNICIPALITY OF MONROEVILLE



Marshall W. Bond  
Municipal Manager



Abe J. Comunale  
Mayor

ENTERED INTO LEGAL BOOK: August 24, 2001